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Overview

e Coordinated Effort

e External Interface Status
e Schedule
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Coordinated Effort

« GCCS Engineering Responsibilities:

— gave prioritized list of DII-COE v3.1
components to DII-COE Engineering

* DII-COE Engineering Responsibilities:

— Deliver compliant DII-COE v3.1 in time for
GCCS developer usage

 Issue a firm delivery schedule

1/27/98 10:26



Externa Interfaces
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Y 2K Schedule

DII-COE 3.1* Feb. March April May June July Aug. Sept. Oct.

27 Feb
Solaris
3 March

HP /L

27 Feb

NT /L

*Except UB

GCCS Mission
Applications

Renovation

I ntegration/
Testing

Field Test AN

Fielding
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